
 

 

 
EPA  CLEANUP ACTIVITIES       
 
Basic Site Information—2017 
 

The scope of work in 2017 involves 

hydraulic dredging, processing and 

off-site disposal of sediment con-

taining mainly mercury and lead in a 

36-acre area within Pompton Lake 

called the Acid Brook Delta (ABD). 

Placement of the eco-layer in Area 

A, the Island Area and the ABD will 

also be completed.  The work will 

be performed by The Chemours 

Company FC, LLC., through its 

contractor, Sevenson Environmental 

Services with EPA/NJDEP over-

sight. 

 
Further information: 
 
Borough of Pompton Lakes 
http://www.pomptonlakesgov.com 

 

Questions?  Please Contact: 
 

EPA Remedial Project Manager 

Perry Katz 

(212) 637-4426  

katz.ira-perry@epa.gov 

 

EPA Community Involvement  

Coordinator 

Pat Seppi 

(646) 369-0068 

seppi.pat@epa.gov 

 

EPA’s 36th update is to inform the community of the progress of 

activities related to the upcoming dredging that will be performed on 

that 36-acre portion of the Pompton Lake Study Area known as the 

Acid Brook Delta (ABD).  The dredging work is scheduled to com-

mence in the Spring 2017, but has yet to start. 

 

Preparatory activities continue and relate to the fact that the method 

of dredging in 2017 (hydraulic dredging) is different than the dredg-

ing performed in 2016 (mechanical dredging). 

 

Preparatory activities currently underway (week of April 17th): 

 Continued installation of sediment processing and water treat-

ment equipment needed for 2017. 

 Installation of conveyor belts and mix tanks completed. 

 Completed re-installation permanent fence section removed to 

accommodate large trailers mobilizing sediment processing 

equipment to the project site. 

 Fish relocation initiated. 

 Bathymetric survey fieldwork completed. 

 Chemours meetings with residents who have shoreline property 

to discuss the upcoming dredging. 

 Securing permit modifications addressing changes in the sedi-

ment treatment processes 

 Continue routine inspection of site and work areas per approved 

permits and for safety reasons. 

 

Preparatory activities scheduled (week of April 24th): 

 Continue installation of sediment processing and water treatment 

equipment needed for 2017 work. 

 Additional buoys to be installed on the lake work area to facili-

tate boat safety. 

 Continue fish relocation. 

 Continue meetings with shoreline residents to discuss upcoming 

dredging. 

 Continue routine inspection of site and work areas per approved 

permits and for safety purposes. 

 

Photos of the preparatory activities have also been provided with 

this update. 
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